
Project Web Site: https://www.wsdot.wa.gov/projects/i5/spokane-street/home

I-5/SB S Spokane St to I-90 Vic - Deck Overlay & Expansion Joint

$25,352

$23,296

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$2,056$2,056$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$25,352

$23,296

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$2,056$2,058

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $31,842 $25,352

$0 $29,784 $23,296

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2017

Q4 2018

Q4 2017

Q4 2018

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2020 Q2 2020 Early

Contract Advertisement

Operationally Complete

Q4 2020

Q4 2021

Q4 2020

Q4 2021

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

100516H

Northwest 

I-5

Construction

As of Date:

Regional Admin:

Legislative Districts:

April 2021

M. Cotten

11, 37, 43

Project Information

Project Description

The existing sliding plate expansion joints on Bridge 5/536W, 5/538S-W 5/539W, 5/539SCD, 
5/538S-E on I-5 southbound need replacement. Bridge deck rehabilitation is to grind and place 
polyester concrete overlay.          

Contractor: 009611 – C.A. CAREY CORPORATION - $18,811,403.01 - 12/28/2020
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Project Web Site: https://www.wsdot.wa.gov/projects/i5/spokane-street/home

I-90/WB I-5 Overcrossing, W-S Ramp - Expansion Joint Replacement

$397

$364

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$33$33$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$397

$364

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$33$35

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $401 $397

$0 $366 $364

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2017

Q4 2018

Q1 2019

Q1 2019

Late

Late

Environmental Complete

Right of Way Complete

Q3 2020 Q2 2020 Early

Contract Advertisement

Operationally Complete

Q4 2020

Q4 2021

Q4 2020

Q4 2021

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

109004W

Northwest 

I-90

Construction

As of Date:

Regional Admin:

Legislative Districts:

April 2021

M. Cotten

37

Project Information

Project Description

Replace the expansion joints on the I-90 westbound structure which overcrosses mainline I-5 
and on-ramps to southbound I-5. 90/10W-S           

Contractor: 009611 – C.A. CAREY CORPORATION - $75,768.99 - 12/28/2020

Page 2


